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The purpose of the Installation Action Plan (IAP) is to outline the total multi-year 
Installation Cleanup Program for an installation. The plan identifies environmental cleanup 
requirements at each site or area of concern, and proposes a comprehensive, installation-
wide approach, with associated costs and schedules, to conduct investigations and 
necessary remedial actions.  
In an effort to coordinate planning information between the restoration manager, U.S. Army 
Environmental Center (USAEC), Camp Roberts, NGB, executing agencies, and regulatory 
agencies, an IAP was completed.  The IAP is used to track requirements, schedules and 
tentative budgets for all major Army installation cleanup programs.   
All site-specific funding and schedule information has been prepared according to 
projected overall Army funding levels and is, therefore, subject to change.   
 
The following agencies contributed to the formulation and completion of this Installation 
Action Plan at the IAP Workshop held 30 November 2005: 
 
Company/Installation/Branch 
Clayton Group 
California Regional Water Quality Control Board 
CA ARNG 
JM Waller for CA ARNG 
Engineering and Environment, Inc. for US Army Environmental Center 
ICI for US Army Environmental Center 
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AEDB-R Army Environmental Database - Restoration 
ASR  Archive Search Report 
ASP  Ammunition Supply Point 
AST  Aboveground Storage Tank 
ATSDR Agency for Toxic Substances and Disease Registry 
CA ARNG California Army National Guard 
CAP  Corrective Action Plan 
CERCLA Comprehensive Environmental Response, Compensation, and Liability Act 
  (1980) 
COC  Contaminants of Concern 
CRP  Community Relations Plan 
CTC  Cost-to-Complete 
cy  cubic yards 
DA  Department of Army 
DERP  Defense Environmental Restoration Program (now ER,A) 
DD  Decision Document 
DNAPL Dense Non-Aqueous Phase Liquid 
DRO  Diesel Range Organics 
DSERTS Defense Site Environmental Restoration Tracking System (now AEDB-R) 
EPA  (United States) Environmental Protection Agency 
ER,A  Environmental Restoration, Army (formerly DERA) 
ET  Evapotranspirative  
FFA  Federal Facility Agreement 
FFSRA Federal Facility Site Remediation Agreement 
FMS  Field Maintenance Shop (formerly OMS) 
FS  Feasibility Study 
ft  foot 
FY  Fiscal Year 
gal  gallon 
gpd  gallons per day 
GRO  Gasoline Range Organics 
GW  Groundwater 
HRS  Hazard Ranking System 
HSA  Hollow Stem Auger 
IAP  Installation Action Plan 
IRA  Interim Remedial Action 
IROD  Interim Record of Decision 
IRP  Installation Restoration Program 
IWTP  Industrial Wastewater Treatment Plant 
K  $1,000 
kg  kilograms 
LTM  Long-term Management 
LTO  Long-term Operation 
MATES Mobilization and Training Equipment Site 
MCL  Maximum Contaminant Level 
mg  milligrams 

Acronyms & Abbreviations



Camp Roberts - DERP Installation Action Plan 
Page 4 

 

 
 
 
MMRP Military Munitions Response Program 
MW  Monitoring Well 
NE    Not Evaluated 
NFA  No Further Action 
NGB  National Guard Bureau 
NPDES National Pollutant Discharge Elimination System 
NOV  Notice of Violation 
NPL  National Priorities List 
O&M  Operation & Maintenance 
OB/OD Open Burning/Open Detonation 
OMS  Operational Maintenance Shop 
OU  Operable Unit 
PAH  Poly Aromatic Hydrocarbons 
PA  Preliminary Assessment 
PBC  Performance-Based Contract 
POL  Petroleum, Oil & Lubricants 
POM  Program Objective Memorandum (budget) 
PP  Proposed Plan 
PRG  Preliminary Remediation Goal 
PY  prior year 
RA  Remedial Action 
RA(O)  Remedial Action - Operation 
RAB  Restoration Advisory Board 
RC  Response Complete 
RCRA  Resource Conservation and Recovery Act 
RD  Remedial Design 
REM   Removal 
RFA  RCRA Facility Assessment 
RI  Remedial Investigation 
RIP  Remedy in Place 
ROD  Record of Decision 
RRSE  Relative Risk Site Evaluation 
RWQCB Regional Water Quality Control Board 
SARA  Superfund Amendments and Reauthorization Act 
SATCOM U.S. Army Satellite Communications 
SI  Site Inspection 
SVOC  Semi-Volatile Organic Compounds 
SWMU Solid Waste Management Unit 
TAPP  Technical Assistance for Public Participation 
TPH  Total Petroleum Hydrocarbons 
UDLP  United Defense Limited Partnership 
µg/l  microgram per liter 
USACE United States Army Corps of Engineers 
USACHPPM United States Army Center for Health Promotion and Preventive Medicine  
USAEC United States Army Environmental Center 
USAEHA United States Army Environmental Hygiene Agency (now USACHPPM) 
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USATHAMA United States Army Toxic and Hazardous Material Agency (now USAEC) 
UST  Underground Storage Tank 
VOC  Volatile Organic Compounds 
yr  year 
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Installation Locale:  Camp Roberts is an active CA ARNG training installation located on 
42,363 acres in San Luis Obispo and Monterey counties, California.  It is located in a rural 
area of Central California, approximately 25 miles inland from the Pacific Coast.  Most 
agricultural lands surrounding Camp Roberts are used for livestock grazing, dry land 
farming (barley, oats, wheat, and safflower), and some irrigated farming (orchards and 
vineyards).  The closest population centers are San Miguel (population 1,237), Bradley 
(population 164), and the community of Heritage Ranch that consists of seasonal and 
year-round residences (estimated year-round population 900).  Paso Robles (population 
21,865) is the largest population center in the vicinity of Camp Roberts and is located 
approximately 12 miles south of the installation’s main gate.  The latitude and longitude are 
3547’53" and 120’44’40" at the main gate of the facility.  Camp Roberts lies along the 
eastern foothills of the Santa Lucia Mountains, within the valley of the Salinas River, which 
flows northwestward through the property.  Access to the facility is restricted to authorized 
personnel and made from exit ramps off of State Highway 101, which traverses Camp 
Roberts parallel to the Salinas River. 
 
Installation Mission:  The mission of Camp Roberts is to provide training, administrative, 
and logistical site support to U. S. forces, primarily units from the National Guard and 
reserve components of the United States Fifth Army area.   
 
Lead Organization:  National Guard Bureau 
 
Regulatory Participation:   
- California Environmental Protection Agency: Department of Toxic Substances Control, 
Region 1 
- California Regional Water Quality Control Board, Central Coast Region (CRWQCB) 
- San Luis Obispo County Health Agency, Monterey County Environmental Health 
Division,  
- Monterey Bay Unified Air Pollution Control District, San Luis Obispo County Air Pollution 
Control District. 
 
NPL Status:  
- Non-NPL with RCRA Corrective Action and CERCLA, with on-post contamination 
- RCRA permit for solvent storage 
- RCRA permit for Landfills (for one of four) 
 
RAB/TRC/TAPP STATUS:   No Restoration Advisory Board (RAB) has been established 
to date.  Future efforts will solicit for the formation of a RAB. 
 
 
 
 

Installation Information 
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Installation Program Summaries: 
IRP 
Contaminants of Concern:  SVOCs, VOCs, Metals, PAHs, BTEX, POL, PCBs, TPH 
Media of Concern:  Soil, Groundwater 
Estimated Date for RIP/RC:  2009 
Funding to Date (thru FY05):  $3,856K 
Current Year Funding (FY06):  $1,683K 
CTC (FY07+):  $1,142K 
 
MMRP 
Contaminants of Concern:  Lead 
Media of Concern:  Soil 
Estimated Date for RIP/RC:  2017 
Funding to Date (thru FY05):  $25K 
Current Year Funding (FY06):  $0K 
CTC (FY07+):  $993K 

 
 

Installation Information 
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Historic Activity:  Prior to its development as a military installation, the land was part of 
the Nacimiento Ranch owned by George Flint who acquired the ranch through an 
immense land grant in the late 1800s.  The Nacimiento Ranch area was first considered 
for military use at the turn of century in response to Congressional authorization for newer 
and more permanent posts in the western United States.  Opposition from some local 
citizens delayed any decision until such a post was no longer considered vital.  Three 
decades later, the need for training bases to accommodate the large number of draftees 
during WWII caused the Army to reevaluate the Nacimiento site. 
Ownership of the Nacimiento Ranch passed from a few private owners before being 
purchased by the U.S. Army in 1943.  Camp Roberts initially opened as the Nacimiento 
Replacement Center on 2 December 1940.  The name was changed to Camp Roberts on 
10 January 1941.   
 
By 15 June 1941, the installation was ready to receive a full complement of troops.  The 
Main Garrison was built to accommodate 23,000 officers and soldiers.  The East Garrison, 
located on the heights above the Salinas River, could accommodate 6,000 officers and 
soldiers.  The main administrative offices were sited on what came to be known as 
Headquarters Hill located near the north end of the Main Garrison.  The peak number of 
troops stationed at Camp Roberts was reached in mid-1944 when more than 43,000 
individuals were stationed at the installation.  Camp Roberts was one of the few wartime 
camps to be retained after WWII.  Its large size, terrain, and climate offered the possibility 
of year-round training of various types of troops in differing situations.  However, in July 
1946, Camp Roberts was deactivated as a training site and demoted to caretaker status, 
with very limited seasonal use for training by National Guard and Army Reserve units.  In 
August 1950, the training site was reactivated under the command of the 7th Armored 
Division to train California’s 40th Infantry Division (Mechanized) and artillery units during 
the Korean War.  Camp Roberts was also designated as an Armored Replacement 
Training Center, serving as a training center for active components as well as National 
Guard and Army Reserve units. 
 
When the Korean Conflict ended in 1953, Camp Roberts was once again inactivated as a 
training site.  The installation was given a reserve status with enough permanent personnel 
assigned to maintain the post and its equipment.  Camp Roberts continued over the next 
15 years to provide training lands for Army Reserve and National Guard units, including 
the 40th Infantry Division. 
In 1953, post command was transferred to the jurisdiction of the Commanding General at 
Fort Ord.  The Army’s Combat Development Command used the facilities for testing and 
the Navy used ranges to train gunners.  A SATCOM station was also established at Camp 
Roberts, linking the installation to the Army’s world-wide communications system.  The 
command structure of the SATCOM system was separate from the regular post command 
and it continues to operate as such. 
The increasing need for training lands for National Guard and Army Reserve units from the 
western United States prompted an agreement between the Army and the CA ARNG in 
April 1971, in which it was agreed that Camp Roberts would be managed by the National 

Cleanup Program Summary
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Guard under the continued ownership of the federal government.  Currently, Camp 
Roberts is organized under the Adjutant General of the California National Guard and is 
used for training units from all over the western United States. 
The mission of Camp Roberts is to provide training, administrative, and logistical site 
support to U. S. forces, primarily units from the National Guard and reserve components of 
the United States Fifth Army area.  Camp Roberts serves National Guard units, as well as 
active and reserve components of other services (Army, Navy, Air Force and Marine) and 
occasional active Army units.  Camp Roberts maintains year-round readiness for the 
immediate mobilization of the facility.  Under mobilization, Camp Roberts would expand to 
receive and train approximately 18,000 personnel of the 40th Infantry Division 
(Mechanized) and 3,000 personnel from miscellaneous units in preparation for overseas 
movement and deployment.  Fulfilling its training support mission involves provision of 
housing and community facilities, food services, supplies, training facilities, administrative 
and logistical services, equipment, ammunition, petroleum products, and maintenance 
facilities. 
 
IRP 
• Prior Year Progress:  A RI/FS is underway at sites CPRO-10, CPRO-16, CPRO-17, 
CPRO-29, CPRO-31, CPRO-44, CPRO-48, CPRO-60 under the PBC. 
• Future Plan of Action:  Sites included in the Performance-Based Contract (PBC) at Camp 
Roberts are: CPRO-29, CPRO-31, CPRO-60, CPRO-10, CPRO-16, CPRO-17, CPRO-44 
AND CPRO-48.   
 
MMRP 
• Prior Year Progress: The preliminary assessment has been completed and identified 1 
site for the MMRP, CPRO-001-R-01, Infantry Anti-Aircraft Range.   
• Future Plan of Action:  The installation plans to complete the SI in September 2008 and 
the RI/FS in September 2015.  Follow on phases/actions will be executed as required. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Cleanup Program Summary
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AEDB-R IRP Sites/Sites that are RC:  49/38 
 
AEDB-R Site Types:  
2 Burn Areas   1 Fire/Crash Training Area   1 AST  
7 Contaminated Buildings 3 Disposal Pit/Dry Wells   3 USTs 
1 Surface Runoff  1 Contaminated Sediment   1 Firing Range 
10 Storage Area  9 Spill Site Areas    3 Landfills 
1 Waste Treatment Plant 4 Unexploded Munitions/Ordnance 1 Washrack 
 
Contaminants of Concern:  SVOCs, VOCs, Metals, PAHs, BTEX, POL, PCBs, TPH 
 
Media of Concern:  Groundwater, Soil 
 
Completed REM/IRA/RA:  N/A 
 
Total IRP Funding: 
Prior year funding (thru FY05):  $3,856K 
Current year funding (FY06):     $1,683K 
Future requirements (FY07+):   $1,142K 
Total:           $6,681K 
 
Duration of IRP: 
Year of IRP Inception:  1989 
Year of IRP RIP/RC:  2007/2017 
Year of IRP Completion, including LTM:  2017  
 
 
 
 
 
 
 
 
 
 
 
 
 
 

IRP Summary
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IRP Contamination Assessment Overview: 
On 28 September 1999, the US Army Corps of Engineers, Sacramento District, awarded a 
Base-wide Site Inspection (SI) contract. The SI will investigate 27 sites either by document 
research, field sampling, or both. The SI includes AEDB-R numbers CPRO-01, 05, 10, 15, 
16, 17, 24, 25, 29, 31, 33, 39, 40, 42, 43, 44, 46, 47, 48, 49, 50, 51, 53, 56, 58, 60, and two 
sites not yet in AEDB-R -- the Former Oil Water Separator (Bldg 929), Former Fuel Oil 
UST (Bldg 969)  
Many areas within Camp Roberts have not yet been characterized to determine if past 
Department of Defense (DoD) practices have impacted soil or groundwater.  The scope of 
this SI was to investigate discrete areas of the installation to determine what 
contamination, if any, exists.  Areas included in this SI consist of 27 discrete sites that 
were selected cooperatively by the NGB, CA ARNG, Regional Water Quality Control Board 
(RWQCB) Central Coast Region and the USACE.  The 27 sites were selected in areas 
believed to have the highest potential for contamination from past DoD operations.  
Prior to this SI, a limited document search was performed to gather historical information 
for each of the 27 sites.  This information was then used to reduce the overall number of 
sites requiring subsurface investigation to 18 (FA/BC, 2000).  The reduction in the number 
of sites included in the SI was based on the nature and history of each site, previous 
investigation data, site features and uses, as well as past practices.  Based upon the 
information known to date, sampling was targeted at specific features with the highest 
potential for locating contamination.  Of the original 27 sites, the following sites were 
chosen for subsurface investigation at or near specific features, because of the increased 
likelihood of finding soil and/or groundwater contamination: 
- CPRO-50, Former Maintenance Shops/Building -- 6410 Motor Maint. Shop, Bldg 6407 
- CPRO-15, Former Laundry Building/Building 832 -- Laundry Facility  
- CPRO-16, Former Dry Cleaning Facility/Building 844 -- Dry Cleaning Facility Bldg 844-
846 
- CPRO-17, Photo Lab/Building 6001/6014  
- CPRO-39, Fire Training Area (FTA) (East Garrison) -- Fire Training Area  
- CPRO-40, Building 3026 and 3027 -- Buildings 3026 & 3027 (Incl. Trailers) 
- CPRO-42, Warehouse Area Bladder Farm, Truck Storage 
- CPRO-43, Airfield Fuel Storage/Airfield Wash Racks 
- CPRO-44, DDPD Yard/Buildings 948 and 949 
- CPRO-46, Old Hospital Area, USTs and Incinerator  
- CPRO-48, Vehicle Maintenance Shops/Buildings 3023 and 3024  
- CPRO-51, Hobby Shop/Building 2014  
- CPRO-53, 7th Infantry Division Maintenance Shop/Building 7025  
- CPRO-58, Building 3065  
- CPRO-60, FMC Corporation/Buildings 7026 and 7027 
- CPRO-60, Former Fuel Oil Underground Storage Tank (UST)/Building 969  
- CPRPO-61, Nacimiento Tributary Landfill  
- CPRO-TBD, Former Oil Water Separator/Building 929  
 
A summary of contaminants reported above Residential and Industrial PRGs, and TPH 
(GRO, DRO, and RRO) RWQCB threshold concentrations are summarized as follows:  

IRP Contamination Assessment
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CPRO-48, Vehicle Maintenance Shops/Buildings 3023 and 3024.  Lead reported above 
and residential PRGs in one soil sample collected at 9.5 feet bgs on the north side of 
Building 3023.  
CPRO-62, Former Fuel Oil UST/Building 969.  TPH constituent (DRO) was reported 
above RWQCB threshold concentration in a 10.5- and 15.5-foot soil sample and in a 
groundwater sample collected near the former fuel oil UST.  
CPRO-44, DDPD Yard/Buildings 948 and 949.  TPH constituents (DRO and RRO) 
reported above RWQCB threshold concentration in surface soil samples. 
 
CPRO-TBD, Former Oil Water Separator/Building 929.  TPH constituent (DRO) was 
reported above RWQCB threshold concentration in a groundwater sample collected at 33 
feet bgs near the oil/water separator. 
CPRPO-61, Nacimiento Tributary Landfill.  Lead reported above residential and 
industrial PRGs in a surface sample of refuse material. 
The following recommendations are based on findings gathered during the field 
investigation: 
- Determine the source and extent of lead in soil associated with the Vehicle Maintenance 
Shops/Buildings 3023 and 3024, soil boring 3023-SB1 at 9.5 feet bgs. 
- Incorporate groundwater sampling results from Buildings 969 and 929 into previously 
collected data.  Review for possible site closure. 
- Conduct site walk to review and document potential areas of surface contamination 
around DDPD Yard/Buildings 948 and 949. 
- Conduct additional evaluation of reported buried drums at Building 7026 for potential 
removal and disposal. 
- Conduct site investigation of the Old Quarry Dump (located near the streambed) to 
assess the extent and depth of burned refuse, volume of buried refuse, potential release of 
waste constituents to the stream, and potential leaching of waste constituents to 
surrounding soil. 
- Analytical results for remaining sites included in this site inspection do not indicate 
significant soil contamination from features inspected.  No additional soil or groundwater 
sampling is recommended for these remaining sites at this time. 
SI Extension 
As part of the Base-wide SI, a limited document search and interviews were performed to 
gather historical information for the sites presented in the Scope of Work. It became 
apparent that there were many sites where hazardous substances could have been 
disposed in the past, and that those sites had never been investigated. Accordingly, a 
Preliminary Draft Work Plan for an SI Extension has been prepared.  
Site historical information along with information collected during a site visit were used by 
FA/BC, the National Guard Bureau (NGB) and the USACE to determine the number of 
proposed sites identified for subsurface investigation.  Based on this information, the 
following 27 of the original 31 Areas of Concern (AOCs) have been chosen for subsurface  
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investigation because of the increased likelihood of finding soil and/or groundwater 
contamination. 
 
IRP Cleanup Exit Strategy: 
A PBC was awarded in FY05 to facilitate closure of all 7 open sites at Camp Roberts.  The 
PBC will include an RI/FS, RA, and closure activities at the majority of the sites that 
include CPRO-10, CPRO-17, CPRO-29, CPRO-31, CPRO-44, CPRO-48, CPRO-60, and 
CPRO-61.  The RA activities will be completed by September 2007 with LTM through 
FY12.  

IRP Contamination Assessment
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1983 
• Installation Assessment of Camp Roberts, California, Report No. 196-A, Report for 

Period of July 6-24, 1981, Chemical Systems Laboratory, 1983 
 
1986 
• Prepared as directed by OTAG letter dated 1 November 1986, Subject: Site Master 

Plan and in accordance with NGR 415-5, AR210-20, TM 5-803-1 and TB ENG 353, 
Master Plan Report, Camp Roberts, Nov-86 

 
1989 
• Ambient Air Quality Study No. 43-21-0572-90 Solid Waste Air Quality Assessment 

Test, 13 September 1988, U.S. Army Environmental Hygiene Agency, 1989 
 
1992 
• Pest Management Survey No. 16-66-AW68-93, 2-6A, U.S. Army Environmental 

Hygiene Agency, 1992 
 
1993 
• Verification Ground Water and Vadose Zone Monitoring, GEOSYSTEM Consultants, 

Inc, 1993 
• Phase 4 Subsurface Investigation Tank Site 936, GEOSYSTEM Consultants, Inc, 1993 
• Installation Assessment of Camp Roberts, California Report No. 196-A, Chemical 

Systems Laboratory, Feb-93 
 
1994 
• Environmental Management Analysis Program (EMAP) Phase II: Resource 

Management Study, Environmental Sciences Associates, Inc, 1994 
 
1995 
• VISTA Report No.: 064854001, Fed/State Report for Camp Roberts, VISTA 

Environmental Information, Inc, 1995 
• Additional Site Characterization, Fourth Quarter 1994 Detection Monitoring and Annual 

Detection Monitoring Summary, Solid Waste Disposal Facilities, GEOSYSTEM 
Consultants, Inc, 1995 

 
1996 
• Preliminary Assessment Report for Camp Roberts, Environmental Resources 

Management, Oct-95 
• Draft Site Inspection for Camp Roberts, California, U.S. Army Center for 

Health/Promotion and Preventive Medicine, Apr-96 
 
 
[The administrative record at Camp Roberts is incomplete.  John Morrow will provide 
additional documents to the administrative record to bring the record up to date.] 
 

Previous Studies 
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CPRO-10 
INDUSTRIAL AREA SHOPS (900 BLOCK) 

 
 
 
The industrial area (~10 acres) shops include 
several former repair shops for wheeled and 
tracked vehicles, locomotives, and ordnance.  
These facilities are located at Buildings 929, 933, 
935, 939, 954, and 961 in the south end of the 
Main Garrison cantonment area.  The former 
oil/water separators, clarifiers, and the locomotive 
grease pit are likely release sources.  Building 933 
was used as a paint shop. 
Metals were found in concentrations above MCLs 
in groundwater.  Relatively low levels of diesel fuel 
and motor oil were found in soil and groundwater. 
 
The results of soil sampling conducted during the 
SI at Buildings 926 (Former Oil/Water Separator-
CPRO-TBD), 939 (Locomotive Grease Pit-CPRO-
AOC-4), and 961 (Small Gun Shop-CPRO-AOC-
6) indicated that the chemicals detected were present in concentrations below the USEPA 
Region IX PRGs, lower than the concentrations requiring remediation by the RWQCB, 
and/or within acceptable published background limits.  Therefore, the soil at the sites listed 
above can be considered for closure based upon the SI data.  
 
The RI under the PBC award is designed to verify nature and extent of contamination, and 
to provide enough data for closure.  
 
 
 
 
An RI for soil will be conducted at Buildings 933 (Ordnance/Small Arms Repair - CPRO-
AOC-2) and 954 (Motor Repair Shop - CPRO-AOC-5) to supplement the analytical data 
collected during the SI.  Once the extent of the chemicals in soil at these buildings has 
been fully assessed, any necessary remediation can be conducted and the sites can be 
closed.   
 
One groundwater monitoring well will be installed at the southern boundary of the 900 
block as part of the installation-wide groundwater quality assessment.   
 
Long-term monitoring will begin under the PBC in 200710. 
 

 
 
REGULATORY DRIVER: CERCLA 
 
RRSE:  Medium 
 
CONTAMINANTS OF CONCERN:  
BTEX, Metals, VOCs, PAHs 
 
MEDIA OF CONCERN:  Soil, 
Groundwater 
 
Phases Start End  
PA ............... 199502.........199511 
SI................. 199909.........200212 
RI/FS........... 200301.........200609 
 
RC: 200609 

STATUSSITE DESCRIPTION 

CLEANUP STRATEGY 
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CPRO-16 
DRY CLEANING FACILITY BLDG 844-846 

 
 
 
A dry cleaning facility was located in the Main 
Garrison cantonment area. Currently, the site 
consists of two structures, the larger building 884, 
and a smaller chemical storage building located 
20 feet to the north. The dry cleaning building 
(Building 844) was built during WWII and used 
through the Korean War, after which it was 
abandoned.  The USTs associated with the 
facility were dry when removed in the 1990 to 
1992 timeframe, which presents the possibility of 
leakage.  However, there are no reports of 
contamination in the soils surrounding the pulled 
tanks.  There reportedly were five USTs 
associated with the dry cleaning facility: 10,000 
and 8,000 gallon heating oil tanks, 10,000 and 
8,000 gallon solvent tanks, and a 10,000 gallon 
fuel tank that contained either gasoline or diesel.  
During the Base-wide Site Inspection (May 2000), soil borings were drilled near the former 
USTs and chemical storage building.  Of these borings, two were advanced to 
groundwater for the collection of in situ groundwater samples.  Soil samples were collected 
in the vicinity of the former USTs, and additional soil samples were in the location of the 
former chemical storage area.  Soil and groundwater samples were analyzed for VOCs.  
The RI under the PBC award is designed to verify nature and extent of contamination, and 
to provide enough data for closure.  
 
 
 
 
A limited RI is recommended as the best future course of action for the Old Dry Cleaning 
Facility (Building 844).  Soil sampling will be conducted to determine whether VOCs 
present in soil are related to the former dry cleaners since VOCs (including the emerging 
chemical 1, 4 dioxane) were detected in groundwater.  The RI will also assess 
groundwater in the area of Building 844 to as part of the installation-wide groundwater 
quality investigation.  The groundwater investigation in this area will be conducted in 
phases with 1 monitoring well initially installed.  If VOCs are detected in this well, up to 2 
additional groundwater monitoring wells will be installed.   
 
Long-term monitoring will begin under the PBC in 200710. 
 
 

 
 
REGULATORY DRIVER:  CERCLA 
 
RRSE:  Low 
 
CONTAMINANTS OF CONCERN:  
VOCs, Metals, Chlorinated Solvents 
 
MEDIA OF CONCERN:  Soil, 
Groundwater 
 
Phases Start End  
PA ............... 199502.........199511 
SI................. 199909.........200304 
RI/FS ........... 200401.........200609 
 
RC: 200609

STATUS 

CLEANUP STRATEGY 

SITE DESCRIPTION 
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CPRO-17 
PHOTO LAB (BUILDING 6001/6014) 

 
 
 
There is evidence that Building 6001 housed a 
photographic laboratory.  The original 
construction date is unknown.  The building was 
closed in 1970 and demolished in November 
1999.  During the 2000 SI, one boring (6014-
SB1) was advanced outside of the former photo 
lab building near a door on the northwest side.  
Soil samples were collected at 5 feet bgs and 
analyzed for metals, fuels, oils and solvents.  
Metals and PAHs were reported above the 
PRGs in soil.    
 
Based on the positive metals, fuels, and VOC 
results, additional sampling was required to 
determine the potential of groundwater impact 
from the site. 
 
Groundwater samples were collected and analyzed for metals, fuels, oils and solvents.  All 
metals concentrations are below ambient concentrations.  All concentrations were below 
industrial PRGs except benzo(a)pyrene.  Diesel fuel and motor oil were reported in one 
soil sample.  Some VOCs were reported at trace.  Diesel fuel was detected in groundwater 
and motor oil was positively identified, but at a low, and approximate concentrations. 
Manganese, aluminum and iron concentrations in groundwater slightly exceed their 
respective MCLs. 
 
The SI completed for the Photo Lab (Buildings 6001 and 6014 - CPRO-17) provided 
enough information to satisfy the RWQCB that no RI is required.  The analytical results of 
the chemicals detected were present in concentrations below the USEPA Region IX 
PRGs, lower than concentrations requiring remediation by the RWQCB, and/or within 
acceptable published background limits.   
 
 
 
This site will be closed with a DD by December 2006.   
 
Long-term monitoring will begin under the PBC in 200710. 
 
 
 
 
 

 
 
REGULATORY DRIVER:  CERCLA 
 
RRSE:  Medium 
 
CONTAMINANTS OF CONCERN:  
SVOCs, Metals 
 
MEDIA OF CONCERN:  Soil 
 
Phases Start End  
PA ................199502 ........ 199511 
SI .................199909 ........ 200212 
RI/FS............200301 ........ 200609 
 
RC: 200609 

STATUS SITE DESCRIPTION 

CLEANUP STRATEGY 
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CPRO-29 
CLOSED LANDFILL (PAGE 1 OF 2) 

 
 
 
The Camp Roberts landfill area includes a 14.3 
acre permitted solid waste disposal site; 4.4 acres 
of which is an active canyon fill area.  Sanitary 
waste generated at a rate of 700 tons per year is 
disposed of in the permitted active canyon fill 
area, which has been in operation since 1972.  
Permitted wastes include general domestic waste 
such as foodstuffs, paper, plastic, wood, and 
cardboard.  An intermediate cover of 12 to 18 
inches of native soil is applied on a daily basis or 
whenever additional waste materials are 
deposited at the fill.  Adjacent to the active canyon 
fill area is a 9.9 acre permitted inactive area in 
which waste materials were reportedly disposed 
of in trench fills from 1977 to 1984.  The trench 
fills were 10 to 15 feet deep and 2 to 3 feet wide, 
and were used for the disposal of domestic trash 
and construction debris generated at Camp 
Roberts.  Native soil from the trench excavations 
was used to provide 12-inch thick intermediate 
cover and 36-inch thick final cover.  The active and inactive permitted disposal areas are 
not lined, and there are no leachate collection systems. 
There are six inactive trench fills located to the south of the permitted area.  This inactive 
area was reportedly used during WWII, the Korean War and, according to aerial 
photographs, until 1966.  The volume and nature of the wastes disposed are unknown; 
however, the general practice in the past was to landfill all wastes that included 
ammunition boxes, pesticide containers, and expired drugs. The thickness and the 
permeability of the cover material are unknown.  According to past employees, the last fill 
and intermediate cover was applied to these trenches in 1970 when the Army closed 
Camp Roberts.  San Luis Obispo County and the California Integrated Waste Management 
Board refer to these areas as “Closed, Inactive, and Abandoned sites.” 
Until the late 1970s, X-ray developer solutions were disposed of in the landfill.  Since that 
time, however, the solutions have been sent to the U.S. Property and Fiscal Office, and 
subsequently transferred to the Defense Reutilization and Marketing Office, for silver 
recovery. 
On May 6, 1983, the sludge pumps at the Camp Roberts wastewater treatment plant were 
inoperable and the facility was granted permission by the California Central Coast RWQCB 
to pump raw sludge from the clarifier units and transport it to the solid waste disposal site 
for disposal.  The sludge was disposed by cut and fill, separate from refuse, and covered 
immediately.  The exact location of the sludge disposal is not known.  The landfill area is 
the subject of an ongoing site investigation by the Army, which is conducting vadose zone 
and groundwater monitoring at both the permitted and inactive landfill areas. 

 
 
REGULATORY DRIVER:  CERCLA 
 
RRSE:  Medium 
 
CONTAMINANTS OF CONCERN:  
VOCs 
 
MEDIA OF CONCERN:  Soil, 
Groundwater 
 
Phases Start End  
PA................ 199502 ........ 199511 
SI ................. 199909 ........ 200212 
RI/FS ........... 200506 ........ 200605 
RA(C) .......... 200508 ........ 200709 
RA(O) .......... 200508 ........ 201209 
 
RIP:  200709 
RC:  201209 

STATUS SITE DESCRIPTION 
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CPRO-29 
CLOSED LANDFILL (PAGE 2 OF 2) 

 
Chlorinated solvents have been consistently detected in groundwater beneath the inactive 
landfill at levels significantly above MCLs.   
 
 
 
 
Under the PBC award, the presumptive remedy for closure of the Closed Landfill will be 
the design and installation of an evapotranspirative (ET) or monolithic soil cover.  Prior to 
the implementation of the ET cover, an RI/FS will be completed.  The closure approach will 
follow CERCLA/SARA documentation requirements to meet the Administrative record 
documentation and public participation with the California Code of Regulations Title 27 (27 
CCR) landfill closure requirements.   
 
Long-term monitoring will begin under the PBC in 200710. 
 

CLEANUP STRATEGY 
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CPRO-31 
SOUTH LANDFILL (NEAR DDPD) 

 
 
 
The landfill (~ 4 acres) was identified in an 
undated photograph as the “1941 Landfill.”  No 
additional information is available regarding the 
wastes disposed at the landfill. 
 
Four borings were performed on the perimeter of 
the former landfill area, and several samples 
detected solvents and fuels in groundwater.  
Carbon tetrachloride concentrations significantly 
exceeded MCLs.  Four borings were completed 
to groundwater.   
UXO is a potential concern at this site.  
Installation facility personnel uncovered rounds 
while repairing an underground utility line 
adjacent to the site. 
 
It has been reported by base employees that 
UXO has been buried near the landfill in past.  
Since buried UXO may be present during the SI 
field work in September, 2002, it was agreed that soil sampling would be limited to surface 
soil within the confines of the landfill, and groundwater from borings advanced outside the 
perimeter of the landfill.  The surface soil samples were collected from the landfill material 
at locations based on a predetermined random grid, for a total of twenty-four sampling 
locations.  The three samples from each ridge or trough were composited into one sample 
for analysis.  A total of eight samples were submitted for analysis of PAHs and metals. 
 
 
 

 
Under the PBC award, the presumptive remedy for closure of the South Landfill will be the 
design and installation of an evapotranspirative (ET) or monolithic soil cover.  Prior to the 
implementation of the ET cover, an RI/FS will be completed.  The closure approach will 
follow CERCLA/SARA documentation requirements to meet the Administrative record 
documentation and public participation with the California Code of Regulations Title 27 (27 
CCR) landfill closure requirements.  
 
Long-term monitoring will begin under the PBC in 200710. 
 

 
 
REGULATORY DRIVER:  CERCLA 
 
RRSE:  High 
 
CONTAMINANTS OF CONCERN:  
VOCs, Metals 
 
MEDIA OF CONCERN:  Soil, 
Groundwater 
 
Phases Start End  
PA ............... 199502.........199511 
SI................. 199909.........200212 
RI/FS ........... 200506.........200606 
RA(C) .......... 200508.........200709 
RA(O) .......... 200508.........201209 
 
RIP:  200709 
RC:  201209 

STATUS 

CLEANUP STRATEGY 

SITE DESCRIPTION 
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CPRO-44 
DPDD YARD, BLDGS 948 & 949 

 
 

This site is located in the southeast portion of the 
Main Garrison, adjacent to Building 969, in the 
industrial area.  The site includes the property 
disposal yard and Buildings 948 and 949.  
Building 948 has been identified as the property 
disposal building.  The disposal yard housed 
wheeled and tracked vehicles prior to shipping to 
Defense Reutilization and Marketing Office 
(DRMO).  Reportedly, new and old transformers 
have been stored at the site.  Potential 
contamination may be associated with possible 
spills in the area. 
Four surface soil samples were collected to 
assess possible contaminant spills at one-foot 
bgs to evaluate potential downward contaminant 
migration. Soil samples were analyzed for 
metals, PAHs, TPH-G, TPH-D, and VOCs.  No metals exceeded established residential 
PRGs.  DRO and RRO were reported in surface soil samples. These concentrations 
exceeded the RWQCB 100 mg/kg and 1,000 mg/kg thresholds and are most likely 
associated with a surface spill. 
 
Note: A recent interview with a base employee determined that an installation equipment 
operator grading the DPDD yard turned over mortar rounds in 1996. EOD responded to 
the incident and determined that they were inert. 
 
The RI under the PBC award is designed to verify nature and extent of contamination, and 
to provide enough data for closure.  
 
 
 
The RI at the DDPD Yard (Buildings 948 and 949 - CPRO-44) will include collecting soil 
samples from 8 borings to assess the vertical and lateral extent of petroleum hydrocarbons 
that exceed guidance concentrations.  The results of the RI will be used to assess whether 
remediation can be conducted at the DDPD Yard.   
 
Long-term monitoring will begin under the PBC in 200710. 
 
 
 
 
 

 
 
REGULATORY DRIVER:  CERCLA 
 
RRSE:  Low 
 
CONTAMINANTS OF CONCERN:  
TPH 
 
MEDIA OF CONCERN:  Soil, 
Groundwater 
 
Phases Start End  
PA ............... 199502.........199511 
SI................. 199909.........200212 
RI/FS .......... 200408.........200609 
 
RC: 200609

STATUS SITE DESCRIPTION 

CLEANUP STRATEGY 
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CPRO-48 
VEHICLE MAINT. SHOPS, BLDGS 3023 & 3024 

(PAGE 1 OF 2) 
 
 
 
The site is located in the southwest end of the 
Main Garrison Cantonment Area.  In 1941, a 
5000-gallon heating oil tank was installed at the 
site.  The tank was removed in 1992; however, 
records do not indicate if sampling activities 
were conducted to assess potential impact to 
soil or groundwater.  Prior to construction of 
Buildings 3023 and 3024, the area was 
previously used as an open storage area for 
paints and solvents and site drawings show a 
grease rack on the east side of building 3023.  
Presently, the Public Works Department uses 
the site.   
During the site inspection (May 2000), five 
borings up to 15 feet in depth apiece, were 
performed at the site in an effort to target 
potential contamination.  The borings targeted a former UST, grease rack, and sewer 
connections. Soil samples were analyzed for metals, PAHs, TPH-G and TPH-D, and 
VOCs. 
Multiple metals were detected below regulatory criteria.  Lead was reported in a soil 
sample at concentrations greater than established DoD RRP values and residential PRGs.  
This lead concentration was above the industrial PRG of 750 mg/kg. 
All PAH analytes were reported at concentrations below their MDLs.  DRO and RRO (up to 
278 mg/kg) were reported at concentrations above MDL.  These concentrations were 
above the RWQCB threshold concentrations. 
Five borings were completed during the 2000 SI to target potential contamination. Soil 
samples at the ends of the buildings and the grease rack were collected at the ground 
surface and 10 feet bgs. Sampling at the former UST was at 10 and 15 feet bgs and at the 
sewer/drain connection at 5 and 10 feet bgs.  Soil samples were analyzed for metals, 
fuels, oils and solvents. The sampling results that were above standards appear to be in 
small and localized areas and could not be replicated.  They do not appear to pose a 
threat to groundwater. 
 
The RI under the PBC award is designed to verify nature and extent of contamination, and 
to provide enough data for closure.  
 
 
 
The RI activities at the Vehicle Maintenance Shops (Buildings 3023, 3024, and 3070 – 
CPRO-44) are intended to assess the extent of chemicals in soil to provide enough data to  

 
 
REGULATORY DRIVER:  CERCLA 
 
RRSE:  High 
 
CONTAMINANTS OF CONCERN: 
TPH, Metals 
 
MEDIA OF CONCERN:  Soil, 
Groundwater 
 
Phases Start End  
PA ................199502.........199511 
SI..................199909.........200212 
RI/FS............200506.........200609 
 
RC: 200609

STATUS 

CLEANUP STRATEGY 

SITE DESCRIPTION 
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CPRO-48 
VEHICLE MAINT. SHOPS, BLDGS 3023 & 3024 

(PAGE 2 OF 2) 
 
achieve closure for soil.  The activities will assess the vertical and lateral extent of 
petroleum hydrocarbons exceeding guideline concentrations.   
 
Two groundwater monitoring wells (one near Buildings 3023 and -24 and one near 
Buildings 6001 and 6014) are proposed as part of the installation-wide groundwater 
investigation.  The wells will be monitored quarterly to provide groundwater quality data for 
the installation.  
 
Long-term monitoring will begin under the PBC in 200710. 
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CPRO-60 
FMC CORP., BLDGS 7026 & 7027 (PAGE 1 OF 2) 

  
 
 
The tenant operations by United Defense 
Limited Partnership (UDLP), formerly Food 
Machinery Corporation (FMC), are related to 
armored vehicle testing at Camp Roberts.  
UDLP occupied Building 7027 until 1992 when it 
burned to the ground.  Nine buried drums were 
discovered southwest of Building 7026 during 
excavation for a hazardous materials/hazardous 
waste accumulation facility in November 1993.  
One soil sample was taken at the site and 
analyzed for total petroleum hydrocarbons 
(TPH), semi-volatile organic compounds 
(SVOCs), and metals.  Lead was the only 
detected compound or metal in the sample, the 
concentration of which was 40 mg/kg.  No 
further action was taken to identify the extent of 
this drum burial area, nor to conduct further testing or remove the drums.  The site has not 
been formally closed. 
During the Base-wide Site Inspection (May 2000), five borings and two surface soil scrape 
locations were sampled around Buildings 7026 and 7027.  Soil borings targeted an 
oil/water separator, two geophysical anomalies, and a wash rack.  Soil samples were 
analyzed for metals, PAHs, TPH-G and TPH-D, and VOCs.  All PAH analytes were 
reported at concentrations below their MDLs. GRO was not reported at concentrations 
above MDLs.  DRO concentrations were below the 100 mg/kg and 1,000 mg/kg threshold 
values for DRO and RRO (RWQCB, 2000). 
An Interim Removal Action (IRA) was conducted in July 2001. The purpose of the IRA was 
to remove the drums buried adjacent to the former FMC site (Building 7026).  Nine drums 
were located about 65 feet south of the concrete wash rack at Building 7026.  The drums 
were covered by no more than 2 feet of soil and stood upright in a single row beneath a 
blue tarp.  The drums did not have lids, and after removal from the excavation, were 
observed to have several holes punched into each drum bottom.  Material observed inside 
the drums was dark colored with the consistency of asphalt. The drums were largely filled 
with soil and gravel, in addition to the hydrocarbon material. Based upon these 
observations, the drums appeared to have been used for disposal of oily liquids to the 
subsurface and later covered with soil, with significant amounts of soil falling into the 
drums.  
The IRA consisted of excavating and opening the buried drums; testing the contents for 
identification and disposal; removal of the drums and adjacent contaminated soil; and 
sampling and analyzing the soil samples from beneath the drums. The drums and contents 
were then properly disposed and the hole backfilled with clean borrow material. Due to  

 
 
REGULATORY DRIVER:  CERCLA 
 
RRSE:  Low 
 
CONTAMINANTS OF CONCERN:  
TPH, PCBs 
 
MEDIA OF CONCERN:  Soil, 
Groundwater 
 
Phases Start End  
PA ................199502.........199511 
SI..................199909.........200212 
RI/FS............200505.........200606 
 
RC:  200606 

STATUS SITE DESCRIPTION 
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CPRO-60 
FMC CORP., BLDGS 7026 & 7027 (PAGE 2 OF 2) 

 
 
scope limitations, investigations to determine vertical and lateral extent were not 
conducted at that time. 
The RI under the PBC award is designed to verify nature and extent of contamination, and 
to provide enough data for closure. About 60 yards of soil was removed from an 
excavation about 9.5 feet deep, 4 feet wide and 24 feet long.  Four soil samples were 
taken from the base of the excavation beneath the drum locations.  Analytical results 
determined a maximum residual TPH concentration of 850 mg/kg.  Four samples, 
contained concentrations of Arochlor 1260 (a PCB) above the residential PRG but below 
the Industrial PRG.  All other constituents were either not detected, or were detected at 
concentrations below their respective PRGs.   
 
SI extension: in order to satisfy RWQCB requirement for GW data, one boring was 
completed through the former drum burial site to 89 ft bgs.  GW was not present, but 
intervening clay layers were sampled, including the 89-foot sample where the boring 
terminated in clay.   
 
The RI is designed to verify the extent of contamination, and to provide enough data for 
soil closure.   
 
 
 
The RI for the FMC Corps Area (Buildings 7026 and 7027 – CPRO-60) includes assessing 
the vertical and lateral extent of PCBs and TPH that are present in concentrations 
exceeding guidelines.  The RI also includes installing up to 2 groundwater monitoring wells 
to assess whether groundwater has been impacted by the former operations in this area 
and are part of the installation-wide groundwater investigation and monitoring.   
 
Long-term monitoring will begin under the PBC in 200710. 
 
 
 
 
 
 
 
 
 
 

CLEANUP STRATEGY 
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 PBC AT ROBERTS 
CONSOLIDATED PBC CONTRACT 

 
 
 
A PBC has been awarded that will address the 
cleanup activities at sites CPRO-29, -31, -60, -
10, -16, -17, -44 and -48. 

 

 
In situ soil treatment is underway at these sites.  
An RI/FS is expected to be performed at sites 
CPRO-10, 16, 17, and 44.  Landfill covers are 
also expected to be installed at landfills CPRO-
029 and 031.  Quarterly groundwater monitoring 
will be performed at all locations. 

 

 
 
REGULATORY DRIVER:  CERCLA 
 
RRSE:  Low 
 
CONTAMINANTS OF CONCERN:  
VOCs, SVOCs, POL, Metals 
 
MEDIA OF CONCERN:  Soil, 
Groundwater 
 
Phases Start End  
PA ............... 199502.........199511 
SI................. 199909.........200212 
RI/FS ........... 200401.........200609 
RD ............... 200509.........200612 
RA(C) .......... 200509.........200709 
LTM ............. 200710.........201209 
 
RC:  200709  

STATUS SITE DESCRIPTION 

CLEANUP STRATEGY 
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IRP No Further Action Sites Summary 
 

AEDB-R# Site Title Documentation/Reason for NFA NFA 
Date 

CPRO-01 POL Spill Sites Study Completed.  No cleanup 
required 

200112 

CPRO-04 Old Artillery Firing Points Study Completed.  No cleanup 
required 

199703 

CPRO-05 Old Battery Disp Drainage 
Ditch, MATES 

Study Completed.  No cleanup 
required 

199709 

CPRO-08 Washracks @ MATES 
Facility 

Study Completed.  No cleanup 
required 

199612 

CPRO-12 Propane Mixing Plant #1 Study Completed.  No cleanup 
required 

199511 

CPRO-13 Propane Mixing Plant #2 Study Completed.  No cleanup 
required 

199511 

CPRO-14 Propane Mixing Plant #3 Study Completed.  No cleanup 
required 

199511 

CPRO-15 Laundry Facility Study Completed.  No cleanup 
required 

200103 

CPRO-18 Dispensary, Bldg 4050 Study Completed.  No cleanup 
required 

199606 

CPRO-19 PATEC Ops @ Ranges 
5/12/18 

Study Completed.  No cleanup 
required 

199512 

CPRO-20 Training Area B (Old 
Impact Area) 

Study Completed.  No cleanup 
required 

199512 

CPRO-21 Training Area Y (Old 
Impact) 

Study Completed.  No cleanup 
required 

199512 

CPRO-22 North Impact Area 
(#52HA)/Firing Ranges 

Study Completed.  No cleanup 
required 

199512 

CPRO-24 CBR(RCA) Training Sites 
Bldg 14501 & 903 

Study Completed.  No cleanup 
required 

199511 

CPRO-25 Pesticide Bldg 6457A, 
6457B, 6417 

Study Completed.  No cleanup 
required 

200012 

CPRO-30 Sewage Treatment Plant 
Bldg 701 

Study Completed.  No cleanup 
required 

199702 

CPRO-33 Old Quarry Dump Site 
(Borrow Pit) 

Not Eligible for ER,A/BRAC 
funding 

199511 

CPRO-34 Disposal Pits, East 
Garrison (COF) 

Study Completed.  No cleanup 
required 

199606 

CPRO-38 OB/OD Site, Ranges 39 & 
40 

Study Completed.  No cleanup 
required 

199812 

CPRO-39 Fire Training Area Study Completed.  No cleanup 
required 

200307 
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IRP No Further Action Sites Summary (CONT.) 
 

AEDB-R# Site Title Documentation/Reason for NFA NFA 
Date 

CPRO-40 Buildings 3026 & 3027 
(Incl. Trailers) 

Study Completed.  No cleanup 
required 

200103 

CPRO-41 Building 27110 Study Completed.  No cleanup 
required 

199512 

CPRO-42 Warehouse Area Bladder 
Farm, Truck Storage 

Study Completed.  No cleanup 
required 

200109 

CPRO-43 Airfield Fuel Storage Study Completed.  No cleanup 
required 

200103 

CPRO-45 Ammo Storage Point, 
Bldg 14420 

Study Completed.  No cleanup 
required 

199511 

CPRO-46 Old Hospital Area Study Completed.  No cleanup 
required 

200103 

CPRO-47 AAFES Gas Station Study Completed.  No cleanup 
required 

199512 

CPRO-49 East Garrison Motor 
Shops 

Study Completed.  No cleanup 
required 

199512 

CPRO-50 Motor Maint Shop, Bldg 
6407 

Study Completed.  No cleanup 
required 

199512 

CPRO-51 Hobby Shop, Building 
2014 

Study Completed.  No cleanup 
required 

200103 

CPRO-52 Dir of Logistics, Bldg 907 
& 914 

Study Completed.  No cleanup 
required 

199511 

CPRO-53 7th Inf Div Maint Shop, 
Bldg 7025 

Study Completed.  No cleanup 
required 

200103 

CPRO-54 Swimming Pool Drainage 
Swale 

Study Completed.  No cleanup 
required 

199511 

CPRO-55 PCB Transformers 
Installation-wide 

Not Eligible for ER,A/BRAC 
funding 

199710 

CPRO-56 Abandoned UST 
Installation-wide 

Same as CPRO-01, double listing 199511 

CPRO-58 Building 3065 Study Completed.  No cleanup 
required 

200103 

CPRO-59 Range Control, Bldgs 
14302 & 14303 

Study Completed.  No cleanup 
required 

199511 

CPRO-61 Nacimiento Tributary 
Landfill 

All required cleanups completed.  
DD submitted. NFA letter received 

200309 

CPRO-62 Former Fuel Oil UST 
(Bldg 969) 

All required cleanups completed 200307 
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Initiation of IRP:  1989 
 
Past Phase Completion Milestones: 
 
1989 
UST Removal Program, April 
 
1990 
Vapor Extraction/Air Sparging Removal, August 
 
1994 
PA Installation, November  
 
1996 
SI Initiation, April 
 
1997 
Draft SI Completed, March 
 
1999 
Expanded SI Phase 1 Awarded, September 
 
2001 
Expanded SI Phase 1 Completed, April 
 
2002 
Expanded SI Phase 2 Awarded, December 
 
2003 
Expanded SI Phase 2 Completed, December 
 
2005 
PBC awarded, September 
 
Projected ROD/DD Approval Dates:  FY07 
 
Projected Construction Completion Date of IRP and Removal from NPL:  FY12 
 
Scheduled Next Five Year Review:  FY12 
 
Estimated Completion Date of IRP (including LTM phase):  FY12 
 
 
 
 
 

IRP Schedule 
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Prior Years Funds  
 
Total Funding up to FY04:  $2,093.0K 
 
Year Site Information    Expenditures FY Total 
FY05  PBC     1,763K  $1,763K 
  PBC Includes: 
   CPRO-10 Industrial Area Shops 
   CPRO-16 Dry Cleaning Facility 
   CPRO-17 Photo Lab 
   CPRO-29 Closed Landfill 
   CPRO-31 South Landfill 
   CPRO-44 DDPD Yard 
   CPRO-60 FMC Corp 
   CPRO-61 Nacimiento Tributary Landfill Closure 
Total Funding thru FY05:  $3,856K 
 
Current Year Requirements 
Year Site Information   Expenditures FY Total 
FY06 Closed Landfill   $1,683K   $1,683K  
Total Current Year Funds:  $1,683K 
 
Total Future Requirements:  $1,142K 
 
Total IRP Program Costs:  $6,681K 
 
 
 
 
 
 
 

Costs 
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CAMP ROBERTS 
 

Military Munitions Response Program 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



Camp Roberts - DERP Installation Action Plan 
Page 34 

 

 
 
 
 
AEDB-R MMRP Sites/Sites RC: 1/0 
 
AEDB-R Site Types:  
1 Small Arms Range  
 
Contaminants of Concern:  Lead 
 
Media of Concern:  Soil 
 
Completed REM/IRA/RA:  None 
 
Total MMRP Funding: 
Prior Years (thru FY05):  $     25K 
Current Year (FY06):  $       0K 
Future Requirements (FY07+): $   993K 
Total:     $1,018K 
 
Duration of MMRP: 
Year of MMRP Inception:  2003 
Year of MMRP RC:  2017 
Year of MMRP Completion, Including LTM:  2017 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

MMRP Summary
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The Phase 3 Army Range Inventory was completed at Camp Roberts in June 2003.  The 
inventory identified one site as eligible for the MMRP.  The Phase 3 inventory serves as a 
preliminary assessment under CERCLA.  A site inspection is scheduled for October 2006. 
 
MMRP Cleanup Exit Strategy:  Focus of the SI will be to gather data for risk modeling to 
determine remedial requirement.  The SI will be completed in FY08. 
 
 

MMRP Contamination Assessment
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2003 
Final US Army Closed, Transferring and Transferred Range/Site Inventory for Camp 
Roberts, CA, TechLaw, Inc., June 
 
  
 
 
 
 
 

Previous Studies 
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CAMP ROBERTS 
 

Military Munitions Response Program 
Site Description 
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CPRO-001-R-01 
INFANTRY ANTI-AIRCRAFT RANGE 

 
 
 
This closed small arms range is located in the 
central portion of Camp Roberts, south of the 
Range Control Office. The Infantry Anti-Aircraft 
Range begins in the center of Camp Roberts and 
extends to the southeast, into the operational 
area. This range also encompasses the firing 
point for a 1000-inch Rifle Range. The majority 
of both ranges extend into the operational area, 
as designated by Phase 2, and they were both 
used for small arms training. The estimated 
usage dates are from 1941 to 1968 based on the 
fact that the ranges are depicted on a November 
1, 1941 map, but are not depicted on a 1969 
map. The area was depicted on the 1969 map as 
an Ammunition Supply Point (ASP) and 
continues to be used for that purpose. Although 
the area is not fenced, it is near the Range 
Control Office, on a restricted road. The size of this range has been estimated at 
approximately 21 acres. There have been no known UXO responses at this range. 
 
 
 
 
The SI and ASR will be performed to gather data for risk modeling to determine remedial 
requirement.   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
REGULATORY DRIVER:  CERCLA 
 
RAC Score:  Negligible Risk 
 
CONTAMINANTS OF CONCERN:  
Lead 
 
MEDIA OF CONCERN:  Soil 
 
Phases Start End  
PA ............... 200302.........200306 
SI................. 200601.........200712 
RI/FS........... 201410.........201509 
RD............... 201510.........201609 
RA(C) .......... 201610.........201709 
 
RC: 201709

STATUS SITE DESCRIPTION 

CLEANUP STRATEGY 
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Initiation of MMRP:  Non-Operational Range Report, 2003 
 
Past Phase Completion Milestones:  
PA - CPRO-001-R-01   200306 
 
Projected ROD/DD Approval Dates: N/A 
 
Projected Construction Completion:  2017 
 
Scheduled Five Year Reviews:  N/A 
 
Estimated Completion Date of MMRP (including LTM):  2017 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

MMRP Schedule
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Prior Years Funds 
Year  Site Information  Expenditures  FY Total 
FY02  Phase 3 Inventory/PA  $25K   $25K 
Total Funding thru FY05:  $25K 
 
Current Year Funding 
Year  Site Information  Expenditures  FY Total 
FY06 
Total Funding FY06:  $0K 
 
Total Future Requirements:  $993K 
 
Total MMRP Program Costs (from inception to completion of the MMRP):  $1,018K 
 
 
 
 
 

MMRP Costs 
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No RAB has been established to date.  Future efforts will solicit for the formation of a RAB. 
 
 
 
 

Community Involvement


